
 

 

EPA  CLEANUP ACTIVITIES       

 

Basic Site Information 
The Upland Soil Areas excavation is 

complete with the exception of one 

small area (Area A1) totaling ap-

proximately 20 cubic yards (CY).  

Mechanical dredging of approxi-

mately 19,300 CY of impacted sedi-

ment (containing mercury/lead/other 

metals) in Area A and the Island 

Area will begin once an access chan-

nel is dredged between the Uplands 

Soil Areas and Area A/Island Area. 

 

Work is being performed by Seven-

son Environmental Services, Inc., a 

contractor for The Chemours Com-

pany FC, LLC (Chemours) with 

EPA/NJDEP oversight.   

 

Borough of Pompton Lakes 
http://www.pomptonlakesgov.com 

 

Questions?  Please Contact: 
EPA Remedial Project Manager 

Perry Katz 

(212) 637-4426  

katz.ira-perry@epa.gov 

 

EPA Community Involvement  

Coordinator 

Pat Seppi 

(646) 369-0068 

This is EPA’s sixteenth update to inform the community of the pro-

gress of activities related to the portion of the Pompton Lakes Study 

Area known as the Upland Soil Areas and the 3 acres of the lake 

(designated Area A and the Island Area) that will be mechanically 

dredged.  The shallow depth of the Acid Brook Delta between the 

Upland Soil Areas and Area A/Island Area necessitated mechanical-

ly dredging an access channel to those two areas. Dredging the ac-

cess channel is underway.  The project continues to be on sched-

ule. 

 

ACTIVITIES—WEEK OF SEPTEMBER 5TH 

 Transported/disposed of 542 loads of impacted material 

(excavated soil/dredged sediment for access channel) a/o Sep-

tember 8th   

 Evaluating most effective method to excavate Uplands Soil Area 

A1 (small area approx. 20 CY), constrained by a sewer line/tree  

 Continue mobilization of water-based dredging equipment 

 Mechanical dredging of access channel land-side 

 Processing/load-out of dredged sediment for access channel 

 Continued perimeter monitoring—data on website (http://

www.pomptonlakesworks.com/pompton-lake-project/                                        

       environmental-monitoring/ 

 No exceedances of dust/ mercury/vapor/turbidity action levels 

during monitoring associated with site activities  

 

UPCOMING ACTIVITIES—WEEK OF SEPTEMBER 12TH 

 Complete mobilization of water-based dredging equipment 

 Continue dredging of access channel from water-based mechani-

cal dredge and processing/loading/off-site disposal of dredged 

sediment 

 Planning excavation approach for Area A1 

 Continued perimeter monitoring of dust/mercury/turbidity levels 

 

ADDITIONAL NOTES: 

 Treated water from dredged sediment discharged within turbidi-

ty curtain exceeded NJDEP permit limits for mercury/copper/

total organic carbon— per the permit, NJDEP was notified and 

Chemours is assessing additional treatment measures  

 No further discharge of treated water from dredged sediment un-

til the need for additional treatment measures fully assessed 
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